

Work Plan (PLAN) - Multi-Agent Translation Orchestration

Stage 1: Infrastructure & Tech Stack Setup

- Configure environment variables and LLM CLI interfaces.
- Implement **Short-Term Context Memory** for state management.
- Define **Skills** (Skill-FR, Skill-HE, Skill-EN) and their specific lexical constraints.

Stage 2: Orchestrator & Pre-emptive Controls

- Develop the Level 4 Orchestration engine.
- Implement the **Glossary Injection (RAG/Tool-Use)** mechanism.
- Establish the initial translation chain with lexical locking.

Stage 3: Governance & Feedback Loop Development

- Integrate the **QA Comparator** for HTVS and vector-distance auditing.
- Implement the **Active Feedback Loop** with **Dynamic Prompt Injection**.
- Develop the **Lost-in-the-Middle Mitigation** strategy for prompt structuring.

Stage 4: Managerial Oversight Layer

- Deploy the **Executive Review Board (ERB)** (CIO, CTO, HR, etc.) for strategic assessment.
- Configure the **AI Governance Officer (AIGO)** for compliance auditing.
- Finalize the **Prompt Engineering Analyst (PEA)** for impact analysis.

Stage 5: Validation, Submission & HITL

- Perform **Human-in-the-Loop (HITL)** validation for final strategic alignment.
- Generate elite-tier documentation (README, Executive Summary, Portfolio).
- Consolidate all artifacts into the final project repository.